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Key Findings 

 

Europe’s bet on carbon capture and storage (CCS) to reach net zero is 

too reliant upon theoretical and unproven technical solutions. 

The technology readiness levels of CCS across sectors targeted for 

decarbonisation are at the prototype or demonstration phase. This, 

combined with the trend towards project clusters, increases delivery 

risk. 

CCS costs are prohibitive. Europe’s current project pipeline could cost 

as much as €520 billion and require €140 billion of government support 

to capture and store a proportion of longer-term targets. 

The economic, technical and legislative complexity of CCS is extremely 

high, which will likely lead to project delays, cancellations and 

underperformance. 
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Executive Summary  

As countries across the European Union (EU) and the UK race to become carbon neutral by the 

middle of the century, carbon capture and storage (CCS) has become a core pillar of the largest 

emitters in the region. The combined official targets of the EU and UK currently aim to capture and 

store 554 million tonnes of carbon dioxide (MtCO₂) per annum by 2050, or 13% of the EU’s total 

2022 emissions plus almost a quarter of the UK’s.1 If these are to be met, the successful 

implementation and scale-up of CCS is now critical. 

While CCS projects have been in operation since 1971, primarily supporting production operations 

within the oil and gas sector, their application across other industrial sectors is unproven. This 

presents a major risk to the ambitions of European nations, which are now reliant upon CCS 

application across multiple emissions-intensive sectors. These proposed uses typically have few or 

no current projects or test cases, lack supporting legislation or standards and are too expensive to 

work on a commercial basis. On top of that, they envisage an exceptionally complex value chain that 

relies on many technically and economically challenging individual projects to work simultaneously in 

project clusters.    

The scale of the technical, economic, legislative and project risks presented by CCS are significant. 

Our analysis shows that while there are just under 200 potential projects across Europe that aim to 

capture and store over 150 MtCO₂ per annum, over 90% of the proposed emissions capture is from 

projects that are only at the prototype or demonstration stage.2   

Costs are also prohibitive. The cost of capture, transportation and storage across European projects 

averages US$198 per tonne of CO₂ captured, or twice that of forecast carbon prices of US$105 per 

tonne over the balance of the decade. With insufficient economic incentive to implement CCS, 

owners of industrial emissions infrastructure will be reliant upon government subsidies to progress 

potential projects. This could mean as much as €140 billion is required from the taxpayer. 

Our concerns about technical feasibility and costs are evidenced by the small number of European 

projects in operation or under construction. For example, costs at a construction project in the 

Netherlands have more than doubled, while a carbon capture unit at a cement factory in Norway has 

had to be postponed because of cost increases. Offshore carbon storage facilities in Norway, often 

championed as success cases, have been plagued with technical issues that have prevented or 

delayed storage capacity. What we are currently witnessing across active European CCS projects is 

that the technical and economic challenges are real. 

We are far off the technical, commercial and legislative challenges being addressed successfully. 

CCS in its present form is not likely to work as hoped, cost more and, importantly, take much longer 

to implement than planned. The proposed timelines of European projects are already baked with 

 
1 European Commission Industrial Carbon Management Strategy and the UK Climate Change Committee’s Sixth Carbon Budget. 
2 Using data from the International Energy Agency’s (IEA) CCUS Projects Database and its Energy Technology Perspectives. 
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optimism despite the obvious challenges and recent history of failures across the smaller, less 

complex projects in operation and under construction.  

This is the biggest risk that championing CCS presents—the likelihood that it may be too late to 

change track and mitigate or reduce emissions through alternative measures when it is finally 

realised that the CCS contribution to net-zero targets will fail. 

About Carbon Capture and Storage 

Carbon capture, utilisation and storage (CCUS) refers to a suite of technologies that capture carbon 

from large sources, such as power generation facilities or industrial plants that use fossil fuels or 

biomass as fuel. The captured carbon is then used on-site or at another location—this is the 

utilisation or the “U”.  

If the carbon is not utilised, we refer to this as carbon capture and storage (CCS). In this scenario, 

the carbon is compressed and transported by pipeline, ship or rail to be injected into deep geological 

formations. These are either depleted oil and gas reservoirs or saline aquifers, which trap the carbon 

dioxide (CO2) for permanent storage.3  

Historically, the economic justification for CCUS has centred around supporting oil and gas 

operations. Carbon capture is used to aid fossil gas processing by removing CO2 from gas with 

relatively high concentrations of CO2, a requirement to market and sell the gas. The other application 

is to inject the CO2 back into oil reservoirs to provide artificial lift to support increased oil production, 

referred to as enhanced oil recovery (EOR).  

CCUS applications have been in existence for many decades, primarily for EOR. The first facility was 

the Terrell Natural Gas Processing Plant in Texas, U.S., which opened in 1972 to capture and use 

CO2 for EOR at a nearby oilfield.4 There are presently 47 commercial facilities in operation globally, 

capturing 50 million tonnes of CO2 (MtCO2) per annum, of which 73% is being used for EOR.5    

In the days before carbon taxes and climate action, there was little discussion or wider application for 

CCS across power generation or industrial processes. Put simply, there was no economic or climate 

incentive to manage or reduce carbon emissions from fossil fuel combustion. 

Today, many governments have committed to reducing their carbon emissions, with 196 signatories 

to the Paris climate accord, a legally binding international treaty on climate change to limit global 

warming.6 This, coupled with the introduction of net-zero policies across many governments and the 

 
3 IEA. Carbon Capture, Utilisation and Storage. October 2022. 
4 National Petroleum Council. Meeting the Dual Challenge: A Roadmap to At-Scale Deployment of Carbon Capture, Use, and 

Storage. December 2019. 
5 IEA. CCUS Projects Database. 2024. 
6 United Nations. The Paris Agreement: What is the Paris Agreement?  

https://www.iea.org/energy-system/carbon-capture-utilisation-and-storage
https://www.energy.gov/sites/default/files/2021-06/2019%20-%20Meeting%20the%20Dual%20Challenge%20Vol%20II%20Appendix%20C.pdf
https://www.energy.gov/sites/default/files/2021-06/2019%20-%20Meeting%20the%20Dual%20Challenge%20Vol%20II%20Appendix%20C.pdf
https://www.iea.org/data-and-statistics/data-product/ccus-projects-database
https://unfccc.int/process-and-meetings/the-paris-agreement
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continued and growing use of carbon taxes, now provides political and economic stimulus for 

increased rollout of carbon capture projects.   

Europe’s Increasing CCS Reliance 

The 27 member states of the European Union (EU) and the UK aim to be net zero by 2050. CCS is 

being championed as a core pillar of their emissions reduction strategies.  

In February 2024, the European Commission introduced the EU’s Industrial Carbon Management 

Strategy, which sets an annual carbon capture target of 450 MtCO2 by 2050,7 or 13% of the bloc’s 

2022 emissions.8 The UK by comparison is more ambitious. In the Sixth Carbon Budget developed 

by the Climate Change Committee, the country has a target of 104 MtCO2 captured per annum by 

2050,9 which accounts for 24% of its 2022 emissions.10 While EU countries and the UK have 

significant targets for the middle of the century, it is expected that these will gradually build over the 

coming 25 years, starting from a shorter-term combined target of 72 MtCO2 in 2030.  

Figure 1: Planned Capture Volumes of European CCS Projects Announced 2016-2024 Year to 

Date  

 

Source: EU Industrial Carbon Management Strategy and UK Climate Change Committee’s Sixth Carbon Budget.  

Despite the large reliance on CCS within Europe, CCS as an emissions reduction solution is very 

much in its infancy. Of the 50 MtCO2 captured globally per annum, there are only five operational 

 
7 European Commission. Towards an ambitious Industrial Carbon Management for the EU. 6 February 2024.  
8 EDGAR database and IEEFA analysis.  
9 UK Climate Change Committee. Sixth Carbon Budget. 9 December 2020.  
10 EDGAR database and IEEFA analysis. 
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projects in Europe, which capture a total of 2.7 MtCO2 per annum. Of this, 1.7 MtCO2 (63% of the 

total) is for natural gas processing in Norway, a country outside of the EU. CCS operations within EU 

countries amount to 1 MtCO2 across three projects: a refinery in the Netherlands and two very small 

projects totalling 0.3 MtCO2 in Belgium and Hungary.11 For the EU and UK to meet their 2030 target 

of capturing 72 MtCO2 per annum, there is a requirement to add 1.5 times current global capacity 

from what is effectively a standing start.  

Europe’s CCS Projects 

In parallel with the increased support for CCS as an emissions reduction solution, the number of 

potential project announcements has also grown over the past eight years. Since 2016, the number 

of potential projects across the European Economic Area and the UK has increased 20-fold to just 

under 200, with a total target capture capacity of 156 MtCO2 per annum.12 Of the 195 projects in the 

hopper, 11 capture projects are currently under construction, which propose to capture a total of 4.6 

MtCO2 per annum.   

Figure 2: European CCS Announced Projects 2016-2024 Year to Date 

 

Source: IEA CCUS Projects Database and IEEFA analysis. 

 
11 IEA. CCUS Projects Database. March 2024. 
12 IEA. CCUS Projects Database. March 2024.  
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Assuming the projects under construction proceed as planned and successfully capture the 

emissions they propose, Europe will still rely upon many projects receiving final investment decision 

and progressing to construction within the next five years to meet the EU and UK’s 72 MtCO2 target 

by 2030. In effect, over half of the proposed projects, or a further 90, will need to proceed and be 

operational before the end of the decade. This is a massive challenge, especially when considering 

the technical and economic issues experienced at projects under construction to date.  

The Success of Two Storage Projects Is Key  

Of the 11 capture projects under construction, two plan to use the CO2 for industrial applications, 

one project’s CO2 destination is unknown, while the other eight will be tied to one of two new storage 

facilities being developed. These two main storage projects will inject the CO2 captured from several 

industrial emissions sites across Europe. The first to be completed will be Norway’s Northern Lights 

project, which is due to come onstream in 2025. The second is the Porthos project in the 

Netherlands, due to be completed in 2026.  

The Northern Lights project plans to inject CO2 into a depleted oil and gas reservoir 100 kilometres 

offshore. The CO2 will be captured from industrial sites, liquefied and transported by custom-

designed ships and stored temporarily at the receiving terminal, before being piped to the storage 

site offshore.13 The project is presently in its first phase and aims to store 1.5 MtCO2 per annum, 

initially from two industrial sites within the Oslo-fjord region, as part of the Longship project.14  

While Northern Lights has yet to be completed, it has already run into issues at the capture sites and 

timing delays. Initially, the project was due to be completed in late 2024, but this has been pushed 

back to 2025. Economic issues have plagued the Celsio waste incineration plant at Klemetsrud, 

which had planned to capture 400,000 tonnes of CO2 per annum. The project is currently on hold 

due to “a sharp increase in the price of equipment deliveries, geopolitical instability, and a reduced 

exchange rate”.15 This has forced a budget and cost review, with no indications of when it may 

resume or be completed.  

This is a concern given the already huge cost of the Northern Lights and Longship projects. 

According to research firm Wood Makenzie, the expected capture, transportation and storage costs 

of both projects are estimated to be US$253 per MtCO2. Capture costs alone are estimated to be 

US$108 per MtCO2, while transport costs are US$87 MtCO2 and storage US$58 per MtCO2.16 Total 

capital expenditure is expected to be US$1.9 billion, with running costs of US$93 million per annum, 

to effectively capture and store 2% of Norway’s 2022 emissions. With European carbon pricing 

 
13 Northern Lights. What we do.  
14 Northern Lights. About the Longship project.   
15 Hafslund Oslo Celsio. Karbonfangstprosjektet på Klemetsrud gjennomfører en kostnadsreduserende fase. 26 April 2024.  
16 Wood Mackenzie. 2023 CCUS Cost Update: factors affecting levelised cost (LCOCCUS) to 2030 and beyond. 29 March 2023. 

https://norlights.com/what-we-do/
https://norlights.com/about-the-longship-project/
https://kommunikasjon.ntb.no/pressemelding/17964354/karbonfangstprosjektet-pa-klemetsrud-gjennomforer-en-kostnadsreduserende-fase?publisherId=17848166&lang=no
https://www.woodmac.com/reports/energy-markets-2023-ccus-cost-update-factors-affecting-levelised-cost-lcoccus-to-2030-and-beyond-150111848/
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expected to average €95 per tonne over 2021-2030,17 the Northern Lights project is uneconomic and 

relies heavily on government support for ~80% of the costs associated with it.18  

The Porthos project in the Netherlands is also beset with issues. Porthos plans to transport some 2.5 

MtCO2 from the Port of Rotterdam by pipeline each year, to be stored in an empty gas field 20 

kilometres off the coast.19 The carbon is intended to be captured across several industrial sites 

around the Rotterdam area. While costs were expected to be around half that of the Northern Lights 

project at €500 million for transport and storage, they have risen to €1.3 billion over the past five 

years20 due to inflation and material price rises.     

The CCS Pipeline’s Technical and Economic Risk  

As CCS application within the oil and gas industry has existed for many decades, the capture 

technology is relatively mature for natural gas processing and some chemical applications. This 

historic use for these applications should not be confused with CCS technology readiness more 

generally. The technology readiness level (TRL) of carbon capture across other industries, 

transportation and storage is much less mature.  

The International Energy Agency (IEA) uses a scoring system from one to 11 to determine the TRL 

status, where one is at the concept stage and initial idea and 11 is a mature technology with proof of 

stability. A review published in September 2020 identified that most CCS applications have a TRL 

status of nine or lower. 21 At the higher end of the scale, hydrogen and ammonia production have a 

TRL of nine, are in the early adoption phase and are commercially available, although requiring 

improvement to stay competitive. While hydrogen projects make up around a quarter of CO2 to be 

captured by proposed European projects, other large industrial sectors—namely cement, and power 

and heat—have much lower TRLs.  

Some 40% of European projects’ emissions will come from the power and heat sector, which has a 

TRL of seven and remains in the demonstration phase and pre-commercial. A further 15% of 

emissions are expected to come from the cement sector, which has a TRL of five, or the large 

prototype stage. The “other fuel transformation” category, which includes refineries, will account for 

11% of emissions. It has a TRL between five and nine, depending upon the specific application. In 

total, over 90% of proposed project emissions are expected from sectors where technology and 

 
17 BloombergNEF. EU ETS Market Outlook 1H 2024: Prices Valley Before Rally. 1 May 2024.  
18 Gassnova. The Norwegian Full-scale CCS project.   
19 Porthos. Project.   
20 Dutch News. Dutch carbon capture project Porthos soars in price. 8 March 2024.   
21 IEA. Energy Technology Perspectives 2020.  

Put simply, most potential carbon capture applications within Europe 

are nowhere near being technology-ready. 

https://about.bnef.com/blog/eu-ets-market-outlook-1h-2024-prices-valley-before-rally/#:~:text=Price%20outlook%3A%20BNEF's%20latest%20forecast,%E2%82%AC80%2Ft%20in%202025
https://netl.doe.gov/sites/default/files/netl-file/20CCUS_Carpenter.pdf
https://www.porthosco2.nl/en/project/
https://www.dutchnews.nl/2024/03/dutch-carbon-capture-project-porthos-soars-in-price/#:~:text=The%20first%20big%20Dutch%20project,the%20NRC%20reported%20on%20Friday
https://iea.blob.core.windows.net/assets/181b48b4-323f-454d-96fb-0bb1889d96a9/CCUS_in_clean_energy_transitions.pdf
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commercial applications remain at the prototype or demonstration phase. 66% of the proposed 

emissions capture is in sectors with a low TRL of seven or below. Put simply, most potential carbon 

capture applications within Europe are nowhere near being technology-ready.  

Figure 3: European CCS Project Emissions by Sector and Technology Readiness Level 

 

Source: IEA and IEEFA analysis. 

Technical and commercial risk surrounds most carbon capture applications. The same is true for 

transport and storage. A TRL of 11—where a technology is mature and has proof of stability—exists 

for CO2 pipeline transportation and for storage in EOR operations. As we have noted, however, the 

future of CCS is for applications outside the oil and gas sector. As such, the technological readiness 

of the proposed European project pipeline is much lower. 

In terms of transport, many of the proposed European projects such as Northern Lights plan to use 

ships to transport CO2 from ports or directly to offshore storage projects. The TRL for these 

operations ranges from five to seven presently. On the storage front, injection into depleted oil and 

gas reservoirs, which makes up most of the proposed projects across Europe, has a TRL of seven, 
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83%. Three projects failed outright, five underperformed materially to their own targets and two 

refused to publish any data.22   

Project performance across storage is also worrisome. Both of Europe’s operational offshore storage 

projects, the Equinor-owned and -operated Sleipner and Snøhvit facilities offshore Norway, have had 

their technical challenges.  

At Sleipner, large quantities of CO2 unexpectedly migrated upwards from the reservoir, which was 

fortunate to be geologically bounded—had it not, there was a risk the CO2 could have escaped. At 

Snøhvit, the targeted formation within the reservoir was supposed to have 18 years of planned 

capacity. However, 18 months into operations, pressure rose unexpectedly. Storage was suspended 

while an alternative storage site had to be drilled,23 effectively forcing the operator to create a new 

storage area.   

These projects are often championed as proof of offshore storage and will factor in the IEA’s upper 

11 TRL. While the oil and gas sector has over a century of experience extracting fossil fuels from 

high-pressure and high-temperature reservoirs, reinjecting gases for permanent storage is still very 

much in its infancy and will remain so for some time.  

Every oil and gas reservoir is different, with unique characteristics that change with intervention. 

Learnings from one project will not necessarily be relevant for the next. Despite Equinor’s extensive 

oil and gas sector experience, at Sleipner it was lucky, while Snøhvit’s additional well would have 

cost tens of millions of dollars. Considering these operational sites total only 1.7 MtCO2, or 2% of 

Europe’s proposed 2030 storage ambitions, there are likely to be many more technical challenges 

and cost increases to come.  

The Economics of CCS 

Actual cost estimates for CCS projects vary considerably, and most are unavailable in the public 

domain. By referencing the National Petroleum Council, the IEA and Wood Mackenzie, we have 

created an average expected cost per tonne of CO2 across each industrial sector for capture and 

average costs for offshore transport and storage.  

Even if we were to bullishly assume that capture will be effective and reach the 90-95% rates 

proposed by most projects, the total cost of capture, transport and storage is high. Capture costs 

vary due to the percentage of CO2 contained in the exhaust gases post-combustion. For natural gas 

processing, ammonia and ethanol production, the average CO2 exhaust percentage is 98%, which 

makes it less intensive and lower cost to capture. Other sectors such as cement, power generation 

 
22 IEEFA. Fact Sheet: Carbon Capture and Storage (CCS) has a poor track record.   
23 Ibid.  

https://ieefa.org/sites/default/files/2024-02/fact-sheet-CCS-ADR.pdf
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and refining have rates below 20%,24 making it more technically challenging, energy intensive and 

costly to abate. 

In relation to transport and storage, Europe’s reliance on depleted offshore oil and gas reservoirs will 

be expensive. Due to the logistical and technical challenges of creating and operating infrastructure 

in a marine environment, costs are on average 294% higher than onshore.25 When the average costs 

of capture, offshore transportation and storage are combined, the cost of CCS per tonne ranges 

from US$123-341. Lower capture costs of US$30 per tonne or below are in evidence across gas 

processing and biofuels. At the other end of the scale, direct air capture averages US$238 per tonne 

due to the difficulty of processing CO2 from air and the energy intensity required. 

Figure 4: Average Capture, Transport and Storage Cost per Tonne of CO2 

 

Source: National Petroleum Council, IEA, Wood Mackenzie and IEEFA analysis. 

The implications here are significant. With such high costs, there is insufficient economic incentive 

for firms to decarbonise without further government support. EU carbon prices are expected to 

average €95 or $103 over 2021-2030,26 much lower than the average cost of CCS across all 

 
24 National Petroleum Council. Meeting the Dual Challenge: A Roadmap to At-Scale Deployment of Carbon Capture, Use, and 

Storage. 12 March 2021.   
25 Wood Mackenzie. What’s shaping CCUS project costs? 2 May 2023.   
26 BloombergNEF. EU ETS Market Outlook 1H 2024: Prices Valley Before Rally. 1 May 2024. 
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industrial sectors. Arguments are often made that the average cost of CCS will reduce over time 

because of scale, improved financeability, and better engineering designs and performance.27 While 

this may be the case, the relative infancy of CCS and the technical immaturity and challenges that 

plague current projects point to increased costs in the short term. Efficiencies will not be easy to 

achieve. As we have seen, the cost of CCS is more likely to remain high, if not increase, in the short 

to medium term. 

For the UK and other European countries to ensure CCS projects are progressed in the short to 

medium term, additional subsidies and financial support will likely be required. Our high-level 

analysis of the potential cost of the current European project hopper is €520 billion.28 This figure is 

based on the average cost per tonne of CO2 captured, transported and stored within each sector 

over a 20-year project life. Assuming financial incentives in the form of reduced emissions trading 

system (ETS) payments support investment in projects, this would cover 73% of the expenditure. 

This suggests the balance of €140 billion would need to be some form of financial support 

mechanism provided by governments or other stakeholders.29   

A Lack of Supporting Legislation and Complex Project 

Risk 

In addition to the clear technical and commercial challenges that surround CCS, there are also 

insufficient industry standards, policies and legislation in place to guide and manage the numerous 

project interactions and technical and safety requirements required for a functioning CCS capability. 

This is especially the case within the EU where CCS development lags that of Norway and the UK. 

The European Commission’s Industrial Carbon Management Strategy, released in February 2024, 

concludes that presently: 

• There is a lack of comprehensive regulatory framework across the entire value chain, notably 

for industrial carbon removals and certain CO2 uses. 

• The first businesses involved in building carbon value chains also face CO2-specific cross-

value chain risks, such as liability for leakages or the unavailability of transport or storage 

infrastructure. 

• There is insufficient coordination and planning, especially in cross-border contexts. 

 
27 UK CCS Cost Reduction Task Force. The potential for reducing the costs of CCS in the UK. November 2012.   
28 Figure derived by applying the average cost of CO2 capture, transport and storage across each industrial sector’s proposed 

emissions capture over a 20-year project lifespan.  
29 ETS values are calculated using the S&P EU ETS real annual forecast price from 2024 to 2043. The 20-year capture, 

transportation and storage cost of €520 billion minus the potential ETS value assumes the €140 billion gap will require support to 

make projects economically viable.  

https://assets.publishing.service.gov.uk/media/5a7afaa0ed915d429748be8b/ccsa_ctrf_interim_report.pdf
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On the first point relating to legislation, the report highlights that CO2 emitters will need to rely on a 

functioning cross-border, open-access CO2 network. Such a network currently isn’t regulated by the 

EU, nor are there established accounting and liability rules in place. As CO2 will be captured from 

different sources, there will also be a requirement for a quality standard. The report finds that overall, 

“a dedicated policy and regulatory framework will be necessary” to optimise the development of the 

carbon management market.30 Given the early stage of CCS in the EU, the technology’s complexity 

and the requirement to gain cross-border support for new policies, agreeing and implementing 

legislation will take time.   

Perhaps the most challenging component of the infant CCS industry relates to the required value 

chain interactions. The complexity of solving these issues should not be underestimated. Most full-

cycle CCS projects—those that capture CO2 from various industrial sites and then transport it to a 

port or pipeline to be injected and stored subsurface—will involve many interactions. There will be 

capture sites in different locations, across different industrial sectors, using different technologies 

and involving many project owners. As we have noted, these technologies will be applied at varying 

costs, will have varied TRL levels and most likely will not capture the proposed CO2 levels.   

The challenge of establishing commercial models and legislation to manage these interactions is 

enormous, while also adding to the already high risk of any single project. A CCS cluster reliant upon 

a certain volume of CO2 being captured daily, weekly or annually from various sites—each with 

different CO2 quality streams, reliability levels, and financial and operational strengths—substantially 

increases the risk that capture volumes will not be as intended.   

Lower volumes will in turn impact the economics and commercial viability of transport and storage 

operators. Similarly, a failure or outage at the transport or the storage site, as we have seen at the 

Sleipner and Snøhvit facilities, would effectively render the capture obsolete. With nowhere to store 

the captured CO2 and with no alternative options, what will effectively happen is eye-wateringly 

expensive emissions releases.   

Do We Have the Time? 

A paper produced by the NASA Ames Research Center concluded that it would take over 20 years 

and cost an estimated US$500 billion to achieve the first human mission to the planet Mars.31 If 

there’s enough money and enough time, then theoretically anything is possible. In the real world, 

however, we are far off CCS’s technical, commercial and legislative challenges being addressed 

successfully. In its present form, CCS is not likely to work as hoped and is likely to cost more and, 

importantly, take longer to implement than expected.  

 
30 European Commission. Towards an ambitious Industrial Carbon Management for the EU. 6 February 2024.  
31 NASA Ames Research Center. Humans to Mars Will Cost About “Half a Trillion Dollars” 

and Life Support Roughly Two Billion Dollars. July 2016.  

https://eur-lex.europa.eu/legal-content/EN/TXT/HTML/?uri=CELEX:52024DC0062
https://ntrs.nasa.gov/api/citations/20200000973/downloads/20200000973.pdf
https://ntrs.nasa.gov/api/citations/20200000973/downloads/20200000973.pdf
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The proposed timelines of European projects are already baked with optimism despite the obvious 

challenges and recent history of failures across the smaller, less complex projects in operation or 

under construction. The IEA database reveals that across industrial sectors, proposed CO2 transport 

and storage projects are expected to reduce their development and construction timelines by 28% 

on average compared with operational projects, excluding direct air capture. We understand that 

project managers at the start of an endeavour are full of optimism. However, can we really believe 

that CCS will deliver in a faster timeline? Clearly not. 

Figure 5: European Proposed Project Timelines Versus Historical Projects 

 

Source: IEA CCUS Projects Database and IEEFA analysis. 

This is the biggest risk that championing CCS presents—the likelihood that it may be too late to 

change track and mitigate or reduce emissions through alternative measures when net-zero targets 

and the CCS contribution are realised to be at risk. Emissions reduction targets for 2030, 2035, 2040 

and 2050 are at most only 26 years away. It also looks likely that EU and UK 2030 ambitions will not 

be met. Ideally, this should be enough for policymakers to realise that CCS is highly unlikely to meet 

its obligations as a pillar of net zero and begin working urgently to put alternatives in place.  
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